Silver Creek Watershed Stakeholders Group
Tuesday, September 12, 2006 – 10 am - noon
Park City Library Meeting Room

Meeting  Summary 
Meeting Attendees
	Chris Cline
	US FWS
	chris_cline@fws.gov 

	Brendan Waterman
	UACD
	brendan.waterman@ut.nacdnet.net 

	Kari Lundeen
	UDEQ / DWQ
	klundeen@utah.gov 

	Mo Slam
	UDEQ
	mslam@utah.gov

	Dave Allison
	UDEQ
	dallison@utah.gov

	Bob Wells
	Deer Valley Resort
	bwells@deervalley.com

	Brent Ovard
	Summit County Health
	bovard@utah.gov 

	Jennifer Chergo
	EPA
	chergo.jennifer@epa.gov

	Dana Williams
	Park City
	dana@parkcity.org

	Sally Elliott
	Summit County Commissioner
	sally@tellsally.com
selliott@co.summit.ut.us 

	Jeff Schoenbacher
	Park City
	jschoenbacher@parkcity.org

	John Knudson
	UT State Parks
	johnknudson@utah.gov

	Kerry C. Gee
	United Park City Mines
	kcgee@unitedpark.com

	Kathryn Hernandez
	EPA
	hernandez.kathryn@epa.gov 

	Jim Fricke
	UPCM Consultant
	jim@ermc-ut.com

	Scott Miller
	UPCM Consultant
	smiller@golden.com

	Michele Straube
	Facilitator
	mstraube@mindspring.com 


Upper Watershed
Kerry Gee agreed to give stakeholders a tour of what has been accomplished in the upper watershed at their request.  The first week of October was discussed as a possible time for a group tour.

Empire Canyon.  Kerry Gee noted that remediation activities in this area will finish in the next few weeks.  Highlights of what’s been done recently:
· Sediment retention basin completed.
· Several thousand cubic yards of contaminated material sent to Richardson Flat.
· Stream channel reconstructed with native clays.
· Stair step approach to slow water down in stream channel.
· The road will probably be graded in the future.

Walker and Webster Gulch.  Kerry Gee stated that work will start the week after the stakeholders meeting.

Daly West mine site.  United Park City Mine’s parent company (Talisker Mountain Company) has teamed with a hotel management company to develop a large hotel project at this site.  

· Kerry Gee has been working with EPA to get the necessary documentation to allow residential development as a change of the original remedy.   EPA approved the work plan the Friday before the meeting, and the legal agreements with EPA were completed the day before the meeting.

· The approved work plan will be placed in the public information repository at the Park City Library.

· Park City must give land use approval before the development may take place; this approval process is underway.

· The proposed hotel development contains many “green” features, many of which are outlined on the draft fact sheet handed out at the meeting.  They include:

· Development will stay within previously disturbed areas

· Mass transit / park and ride lots

· Pervious parking lots

· Conservation easement

· Affordable housing

· On-site treatment of all stormwater and diverted surface water

· Native vegetation

· Groundwater diverted to wetlands for passive treatment

· UT Blue Sky partner at visionary level.
· The hiking path will be re-created before development has been completed.

· The Daly West shaft will remain as is.

· The hotelier will be responsible for post-construction site management, including stormwater management and institutional controls.

Kathy Hernandez stated that the public notice period for the change in remedy would begin in about two weeks.  There was also discussion about the appropriate timing for a groundbreaking ceremony, provided that Park City approval is given.

Woodside Gulch / Alice Lode mining claim.  This area is scheduled to be addressed in 2007, to coordinate with remediation work UPCM is doing upstream.  Private owners will be undertaking this remediation under UDEQ’s Voluntary Cleanup Program.  It will entail removal of contaminated sediments from the stream channel, as well as measures to protect the stream from recontamination.   Park City anticipates that any removed materials will be disposed at the Richardson Flats Repository in accordance with a Memorandum of Understanding the City has with Talisker.
Richardson Flat.   Kerry Gee gave the following update:

· The Consent Decree with EPA for past costs has been lodged with the court.  Funds were wired to EPA while the meeting was taking place.

· He has been negotiating with EPA about the remedial design (RD/RA).   Kerry has submitted a draft work plan, but must still respond to EPA’s request for financial assurance.   
· Kerry and FWS have initiated discussions about how to address natural resource damages in coordination with remediation efforts.

· The current plan is to enter into the RD/RA Consent Decree with EPA, which will list the work plan as a deliverable.  The work plan can be finalized once the natural resource damage restoration issues have been clarified with FWS.

Kerry highlighted that Richardson Flat cannot be assumed to be the final disposal site for any and all contaminated materials in the watershed.  He is undertaking construction to stabilize the main embankment of the fill area while the pond area is dry, which will allow the receipt of additional wastes.  This will not, however, increase the total capacity of the disposal area.   Other disposal site options will be need to be investigated, especially for Lower Silver Creek tailings.  In the meantime, entities wishing to use Richardson Flat should contact Kerry and determine whether capacity will be available before making plans that rely on Richardson Flat availability.
Anchor Dump and Silver King Mine.  Park City asked UPCM whether they plan to provide a closure plan, post-closure site management plan and long-term financial assurances for these areas.  

Soils Ordinance Area.  Jeff Schoenbacher gave the following update:
· 25 properties were capped this year and received certificates of compliance.
· The City anticipates that approximately 35 properties will be completed by the end of the year, since many owners are in the process of capping properties.  (This would exceed the annual goal of 15 properties / year.)
· 46 properties were sampled; more homeowners are asking for sampling.
· 2 property owners were taken to court to require capping.
· Soils ordinance boundary was expanded to include the high school facilities.
· Park City fulfilled into education responsibilities under the EMS; the lot-specific information is particularly effective.
· Almost $30,000 was provided to homeowners through the top soil assistance program to cap and cover.
Park City Biocell Pilot.  Jeff Schoenbacher reported that the biocell was rebuilt, taking into consideration comments from Dr. Reisman, EPA Engineering division, and from watershed group stakeholders.  Changes included:
· Changed recipe for substrate

· Used limestone from Parley’s

· Added liner

· Vault design will be upgradient to act as bypass for excess flows.
· Corps of Engineers permit was issued.
After 2 months of monitoring, they are seeing 80% reduction in zinc and cadmium.  

Jeff agreed to forward flow measurements and water chemistry monitoring results to Kari Lundeen and Chris Cline.   [NOTE:  This has been done.]
Kathy Hernandez suggested that a brochure about the biocell project (the chemistry of removal) could be used as an educational tool in local schools.
Middle Reach Silver Creek

BLM has fenced off a portion of the Silver Maple Claims area along the rail trail.  Park City has received notice that deer are dieing in the barb wire fencing.  Park City will get in touch with the state Division of Wildlife Resources and contact BLM directly.

The group agreed to postpone for at least one more meeting any substantive discussion about investigation and remediation of the Middle Reach, pending a possible property ownership transfer.
Lower Silver Creek

Michele Straube reported back on the stakeholders group’s previous request that a work group be created for Lower Silver Creek.  The new work group includes all landowners and known developers.  Two meetings were held over the summer, the second one of which was attended by virtually all landowners in areas with highest known contamination.

Kari Lundeen outlined additional stream and sediment sampling that will take place during the week of October 2.   More sampling will take place over the next year.  The sampling is designed to provide additional information about loading (e.g., irrigation v. non-irrigation related loading) and leachability of materials.  Once data spanning a 12-month cycle has been obtained, EPA has authorized $100,000 for a contractor to analyze alternatives and costs for strategic cleanup options.

Dana Williams suggested that the Summit County soils survey was just completed and might provide useful information.

A meeting will be scheduled between Park City, Sally Elliott, Summit County planning staff and regulators to explore lessons learned from Park City’s experiences as a local government concerned about appropriate cleanup within its jurisdiction.  This background information can serve as a springboard for Summit County to develop its own protective approach in Lower Silver Creek.  [NOTE:  Meeting took place 9/12/06]
Outreach
Jennifer Chergo circulated a draft fact sheet that provides an update on recent activities within the watershed.  The timing of release of the fact sheet will coincide with initiation of the public briefing for the Richardson Flat RD/RA.   Jennifer requested feedback on the draft within a week.  The fact sheet will be mailed to an updated mailing list, created from a review of property tax records.

The group agreed to publicize future stakeholders group meetings by placing an ad in the Park City Record.

Next Meeting

The facilitator will check in with the group in three months to determine whether it is time for the next full stakeholders group meeting.  It was anticipated that many group members will get together informally for the hotel development groundbreaking, if and when it occurs, or for a to-be-scheduled tour of the upper watershed.
Handouts
Meeting agenda

Daly West / proposed hotel development – draft fact sheet

Lower Silver Creek work group – list of stakeholders

Lower Silver Creek -- 6/5/06 meeting summary

Draft stakeholder group update (for public distribution and website posting)
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